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PROJECT San Jacinto River Waste Pits TCRA Maintenance CONTRACT NO.
CONTRACTOR USA Environment, LP SUPERINTENDENT LarryJones
DAY OF WEEK & DATE: Thursday, December 31, 2015 REPORT NO. 003
WEATHER | Cloudy withwinds from the north TEMPERATURE L:46 H:60 degreesF
NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: MAJOR EQUIPMENT ON JOB (Size/capacity and hours):
8 — USA Environment Skid steer

Long stick excavator

Front end loader
TIDE INFORMATION: HEALTH AND SAFETY INFORMATION:
Time: n/a Height: n/a No incidents or near misses on this date.

CHRONOLOGICAL ACCOUNT OF DAY'S WORK:

0645 — Anchor QEA, USEPA, USA, and EA Engineering onsite.
0700 — Health and safety meetings.

0725 to 1100 — H. Samaha and USA conduct probing of work area. For locations with an initial thickness less than 1 foot,
additional Type C armor rock is added and the location is probed again for verification.

1100 — Cesar Garcia, project manager for USA, onsite. Begin demobilization of mats.
1115 to 1130 — Transport remaining armor rock to east access ramp.
1150 — USEPA and EA Engineering offsite.

1240 to 1430 — H. Samaha observes:
e Staging of mats and equipment on southern berm and near east access ramp for holiday weekend
e Transport of remaining armor rock from this maintenance event to a previous stockpile near the intersection of
centraland southern berms. The total volume of available armor rock is estimated to be 10 cubic yards.

1440 — Anchor QEA and USA offsite.

Summary of Progress on this Date:
e Completed probing of work area
e Placed additional Type C armor rock in work area if initial thickness was less than 1 foot based on probing
e Begandemobilization

Persons On-site on this Date:
Holly Samaha (Anchor QEA)
Gary Miller (USEPA)

Duane Thomas (EA Engineering)
USA Environment Crew
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Material Delivery Summary as of this Date:

Delivered Delivery Verification Preceding Total Delivered for
Material Units (units) Method Delivered Total Project
b
Type C cubic 0 Truck bed measure 60 60
yards
TESTS PERFORMED: None
PHONE LOG:

0733 — H. Samaha call with W. Mearsto discuss daily reports, survey schedule, and probing method. Similar calls made

at 0804, 0813, 0825, and 0846.

SITE PHOTOS/VIDEOS TAKEN: (attached below)

FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:

Three photographs with captions

None

QA REPRESENTATIVE

Holly Samaha

HRS

DATE

12/31/2015

Photograph 1 — Probing for thickness of armor rock in repair area.
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Photograph 3 — Matsand equipment staged for holiday eeked.
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